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ESTIMATE RUN 12/03/2019

ESTIMATE SUMMARY 07:46:35

CONTID: C20949         ESTIMATE NO: 0007 FINL 2005

PCN: 20949-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285, MP 171.3 TO MP 190.0 PERCENT TIME:

PROJECT NO: NH2854-139                    

US285 PASSING LANES AND OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,422,988.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,223,247.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 168,348.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.24

WORK DAYS

WORK DAYS

100.00%

-0.06

0.00

0.00

168,348.71

$

$

$

$

11,422,988.77

0.00

11,422,988.77

0.00

11,422,988.77

0.00

0.00

11,422,988.77

0.00

AMOUNT DUE 11,422,988.77 168,348.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,348.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

102.5 TIME ALLOW: 131

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/12/2018

03/13/2019

11/08/2019

11/08/2019

12/03/2019

11/01/2018

11/15/2018

12/11/2018

12/12/2018
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

6,867.201.000

0.00

1.000

L S 

6,867.20000

0010 *Removal of Headwall 15.000

0.000

202-00015  
 

31,988.7015.000

0.00

15.000

EACH

2,132.58000

0015 *Removal of Pipe 144.000

0.000

202-00035  
 

8,163.36144.000

0.00

144.000

LF  

56.69000

0020 *Removal of Delineator 700.000

0.000

202-00090  
 

1,456.00700.000

0.00

700.000

EACH

2.08000

0025 *Removal of Asphalt Mat 18,210.000

0.000

202-00220  
 

57,725.7018,210.000

0.00

18,210.000

SY  

3.17000

0030 *Removal of Asphalt Mat (Planing) 372,503.000

0.000

202-00240  
 

730,105.88372,503.000

0.00

372,503.000

SY  

1.96000

0031 Rem Asphalt Mat (Planing) CMO #002 3,775.000

0.000

202-00240  
 

7,399.003,775.000

0.00

3,775.000

SY  

1.96000

0032 Rem Pavement Marking CMO # 007 6,126.000

0.000

202-00250  
 

9,679.086,126.000

0.00

6,126.000

SF  

1.58000

0033 Rem Ground Sign CMO #007 8.000

0.000

202-00810  
 

560.008.000

0.00

8.000

EACH

70.00000

0035 *Removal of Guardrail Type 3 2,063.000

0.000

202-01130  
 

8,623.342,063.000

0.00

2,063.000

LF  

4.18000

0036 Rem Tensioned Cable Barrier CMO #002 764.000

0.000

202-01200  
 

2,674.00764.000

0.00

764.000

LF  

3.50000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *Removal of End Anchorage 7.000

0.000

202-01300  
 

1,097.887.000

0.00

7.000

EACH

156.84000

0041 Rem End Anchorage CMO #2 2.000

0.000

202-01300  
 

313.682.000

0.00

2.000

EACH

156.84000

0045 *Clean Culvert 16.000

0.000

202-04002  
 

33,295.5216.000

0.00

16.000

EACH

2,080.97000

0050 *Embankment Material (Complete In Place) 25,096.400

0.000

203-00060  
 

476,580.6425,096.400

0.00

25,096.400

CY  

18.99000

0051 Emb Matl (CIP) CMO #002 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

18.99000

0052 Emb Matl (CIP) Additional Embankment for Stabilization 3,986.000

0.000

203-00060  
 

75,694.143,986.000

0.00

3,986.000

CY  

18.99000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.87000

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

208.10000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

93.64000

0070 Potholing 1.000

0.000

203-01597  
 

230.651.000

0.00

1.000

HOUR

230.65000

0075 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

256.28000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *Topsoil 4,973.000

0.000

207-00205  
 

37,247.774,973.000

0.00

4,973.000

CY  

7.49000

0081 Topsoil CMO #002 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

7.49000

0085 *Erosion Log Type 1 (12 Inch) 1,381.000

0.000

208-00002  
 

6,711.661,381.000

0.00

1,381.000

LF  

4.86000

0090 *Silt Fence 32,550.000

0.000

208-00020  
 

47,523.0032,550.000

0.00

32,550.000

LF  

1.46000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.98000

0100 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,040.481.000

0.00

1.000

EACH

1,040.48000

0105 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

5,332.623.000

0.00

3.000

EACH

1,777.54000

0110 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

47.05000

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

57.51000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

78.42000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

71.10000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *Erosion Control Management 115.000

0.000

208-00207  
 

19,239.50115.000

0.00

115.000

DAY 

167.30000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

6.27000

0140 *Reset Ground Sign 3.000

0.000

210-00810  
 

936.453.000

0.00

3.000

EACH

312.15000

0141 Res Ground Sign CMO #007 4.000

0.000

210-00810  
 

1,248.604.000

0.00

4.000

EACH

312.15000

0145 *Reset Fence 1,600.000

0.000

210-01000  
 

9,024.001,600.000

0.00

1,600.000

LF  

5.64000

0150 *Seeding (Native) 24.500

0.000

212-00006  
 

20,865.4324.500

0.00

24.500

ACRE

851.65000

0151 Seeding (Native) CMO #002 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

851.65000

0155 *Soil Conditioning 24.500

0.000

212-00032  
 

94,874.2924.500

0.00

24.500

ACRE

3,872.42000

0156 Soil Conditioning CMO #002 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,872.42000

0160 *Mulching (Weed Free Hay) 24.500

0.000

213-00002  
 

16,138.8924.500

0.00

24.500

ACRE

658.73000

0165 *Mulch Tackifier 4,904.000

0.000

213-00061  
 

12,799.444,904.000

0.00

4,904.000

LB  

2.61000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.50000

0171 Soil Reten Blanket (S-C)(BioD Cl 1) 1) CMO #002 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.50000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

102.51000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.25000

0185 *Aggregate Base Course (Class 6) 24,821.000

0.000

304-06007  
 

712,114.4924,821.000

0.00

24,821.000

CY  

28.69000

0186 ABC (CL 6) Additional Class 6 for Embankment 
Stabilization

673.000

0.000

304-06007  
 

19,308.37673.000

0.00

673.000

CY  

28.69000

0190 Aggregate Base Course (Shoulder Material) 4,778.350

0.000

304-08000  
 

98,338.444,778.350

0.00

4,778.350

TON 

20.58000

0195 Hot Mix Asphalt (Patching) (Asphalt) 82.370

0.000

403-00720  
 

14,013.6182.370

0.00

82.370

TON 

170.13000

0200 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 75,492.970

0.000

403-34721  
 

5,677,071.3475,492.970

0.00

75,492.970

TON 

75.20000

0201 HMA (Gr SX) (75) (PG 58-28) CMO #002 519.040

0.000

403-34721  
 

39,031.81519.040

0.00

519.040

TON 

75.20000

0205 Emulsified Asphalt (Slow-Setting) 28,747.000

0.000

411-10255  
 

88,540.7628,747.000

0.00

28,747.000

GAL 

3.08000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 Emul Asph (SS) CMO #002 189.000

0.000

411-10255  
 

582.12189.000

0.00

189.000

GAL 

3.08000

0210 *Concrete Class B 10.900

0.000

601-01000  
 

15,877.8110.900

0.00

10.900

CY  

1,456.68000

0215 *18 Inch Reinforced Concrete Pipe (Complete In Place) 40.000

0.000

603-01185  
 

3,870.8040.000

0.00

40.000

LF  

96.77000

0220 *24 Inch Reinforced Concrete Pipe (Complete In Place) 229.000

0.000

603-01245  
 

26,247.98229.000

0.00

229.000

LF  

114.62000

0225 *30 Inch Reinforced Concrete Pipe (Complete In Place) 104.000

0.000

603-01305  
 

16,296.80104.000

0.00

104.000

LF  

156.70000

0230 *24 Inch Reinforced Concrete End Section 10.000

0.000

603-05024  
 

21,350.7010.000

0.00

10.000

EACH

2,135.07000

0235 *30 Inch Reinforced Concrete End Section 5.000

0.000

603-05030  
 

11,986.405.000

0.00

5.000

EACH

2,397.28000

0240 *18 Inch Corrugated Steel Pipe 31.000

0.000

603-10180  
 

2,871.8431.000

0.00

31.000

LF  

92.64000

0245 *24 Inch Corrugated Steel Pipe 73.000

0.000

603-10240  
 

8,166.5173.000

0.00

73.000

LF  

111.87000

0250 *30 Inch Corrugated Steel Pipe 26.000

0.000

603-10300  
 

3,609.8426.000

0.00

26.000

LF  

138.84000

0255 *18 Inch Steel End Section 1.000

0.000

603-30018  
 

1,585.701.000

0.00

1.000

EACH

1,585.70000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 Inch Steel End Section 5.000

0.000

603-30024  
 

8,615.205.000

0.00

5.000

EACH

1,723.04000

0265 *30 Inch Steel End Section 3.000

0.000

603-30030  
 

5,955.723.000

0.00

3.000

EACH

1,985.24000

0270 *Guardrail Type 3 (6-3 Post Spacing) (MGS 31") 850.000

0.000

606-00301  
 

23,553.50850.000

0.00

850.000

LF  

27.71000

0271 Gdrail Ty 3 (6-3) CMO #002 700.000

0.000

606-00301  
 

19,992.00700.000

0.00

700.000

LF  

28.56000

0275 *Transition Type 3G 3.000

0.000

606-01370  
 

7,685.223.000

0.00

3.000

EACH

2,561.74000

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,855.96000

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,855.96000

0290 *End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

18,507.306.000

0.00

6.000

EACH

3,084.55000

0291 End Anchor (Nonflared) CMO #002 1.000

0.000

606-02003  
 

3,084.551.000

0.00

1.000

EACH

3,084.55000

0295 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,084.551.000

0.00

1.000

EACH

3,084.55000

0296 End Anchor (Flared) CMO #002 1.000

0.000

606-02005  
 

3,084.551.000

0.00

1.000

EACH

3,084.55000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Fence (Temporary) 1,620.000

0.000

607-11580  
 

9,136.801,620.000

0.00

1,620.000

LF  

5.64000

0305 *Delineator (Type I) 418.000

0.000

612-00001  
 

6,524.98418.000

0.00

418.000

EACH

15.61000

0310 *Delineator (Type II) 111.000

0.000

612-00002  
 

1,848.15111.000

0.00

111.000

EACH

16.65000

0315 *Delineator (Type III) 171.000

0.000

612-00003  
 

3,202.83171.000

0.00

171.000

EACH

18.73000

0320 *Sign Panel (Class II) 125.000

0.000

614-00012  
 

2,406.25125.000

0.00

125.000

SF  

19.25000

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

11.000

0.000

614-01583  
 

3,261.9411.000

0.00

11.000

EACH

296.54000

0330 *Rumble Strip (Centerline) 85,459.000

0.000

614-80385  
 

8,545.9085,459.000

0.00

85,459.000

LF  

0.10000

0335 *Construction Surveying 1.000

0.000

625-00000  
 

90,978.331.000

0.00

1.000

L S 

90,978.33000

0340 *Mobilization 1.000

0.000

626-00000  
 

845,000.001.000

0.00

1.000

L S 

845,000.00000

0345 *Modified Epoxy Pavement Marking(Inlaid) (Special) 1,288.000

0.000

627-00009  
 

127,318.801,288.000

0.00

1,288.000

GAL 

98.85000

0346 Mod Epoxy (Inlaid) CMO #007 352.000

0.000

627-00009  
 

34,795.20352.000

0.00

352.000

GAL 

98.85000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Pavement Marking Paint (Waterborne) 4,163.000

0.000

627-00011  
 

138,627.904,163.000

0.00

4,163.000

GAL 

33.30000

0351 Pvmt Mkg Paint (Waterborne) CMO #002 69.000

0.000

627-00011  
 

2,297.7069.000

0.00

69.000

GAL 

33.30000

0355 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,091.000

0.000

627-01010  
 

45,035.873,091.000

0.00

3,091.000

SF  

14.57000

0356 Preform Plastic Pvmt Mkg (TY I)(Inlaid) CMO #007 1,731.000

0.000

627-01010  
 

25,220.671,731.000

0.00

1,731.000

SF  

14.57000

0360 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

795.000

0.000

627-30405  
 

17,370.75795.000

0.00

795.000

SF  

21.85000

0365 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

127.000

0.000

627-30410  
 

1,586.23127.000

0.00

127.000

SF  

12.49000

0370 *Flagging 4,789.000

0.000

630-00000  
 

117,665.734,789.000

0.00

4,789.000

HOUR

24.57000

0375 *Pilot Car Operation 36.000

0.000

630-00001  
 

1,355.0436.000

0.00

36.000

HOUR

37.64000

0380 *Traffic Control Inspection 85.000

0.000

630-00007  
 

17,330.6585.000

0.00

85.000

DAY 

203.89000

0385 *Traffic Control Management 94.000

0.000

630-00012  
 

63,887.1094.000

0.00

94.000

DAY 

679.65000

0390 *Courtesy Patrol 612.000

0.000

630-00031  
 

47,050.56612.000

0.00

612.000

HOUR

76.88000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

5,125.541.000

0.00

1.000

L S 

5,125.54000

0400 Traffic Incident Management Plan Implementation 6.000

0.000

630-00041  
 

27,062.826.000

0.00

6.000

MON 

4,510.47000

0405 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,600.684.000

0.00

4.000

EACH

1,150.17000

0410 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

836.484.000

0.00

4.000

EACH

209.12000

0415 *Construction Traffic Sign (Panel Size A) 65.000

0.000

630-80341  
 

2,039.0565.000

0.00

65.000

EACH

31.37000

0420 *Construction Traffic Sign (Panel Size B) 168.000

0.000

630-80342  
 

7,025.76168.000

0.00

168.000

EACH

41.82000

0425 *Construction Traffic Sign (Special) 144.000

0.000

630-80344  
 

2,861.28144.000

0.00

144.000

SF  

19.87000

0430 *Construction Information Sign 4.000

0.000

630-80348  
 

167.284.000

0.00

4.000

EACH

41.82000

0435 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

69,323.955.000

0.00

5.000

EACH

13,864.79000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

6,825.742.000

0.00

2.000

EACH

3,412.87000

0445 *Drum Channelizing Device 200.000

0.000

630-80360  
 

6,274.00200.000

0.00

200.000

EACH

31.37000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Drum Channelizing Device (With Light) (Steady Burn) 33.000

0.000

630-80364  
 

1,207.8033.000

0.00

33.000

EACH

36.60000

0451 Port Traf Speed Monitor CMO #005 2.000

0.000

630-80367  
 

5,290.002.000

0.00

2.000

EACH

2,645.00000

0455 *Concrete Barrier (Temporary) 16,200.000

0.000

630-80370  
 

564,570.0016,200.000

0.00

16,200.000

LF  

34.85000

0460 Reset Concrete Barrier (Temporary) 16,080.000

0.000

630-80371  
 

49,526.4016,080.000

0.00

16,080.000

LF  

3.08000

0465 *Traffic Cone (36 Inch) 500.000

0.000

630-80380  
 

1,570.00500.000

0.00

500.000

EACH

3.14000

0470 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

2,497.161.000

0.00

1.000

L S 

2,497.16000

0475 *Impact Attenuator (Temporary) 266.000

0.000

630-85011  
 

30,595.32266.000

0.00

266.000

DAY 

115.02000

0480 *Mobile Attenuator 21.000

0.000

630-85041  
 

7,685.1621.000

0.00

21.000

DAY 

365.96000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment -77,355.040

0.000

700-70016  
 

-77,355.04-77,355.040

0.00

-77,355.040

F A 

1.00000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Roadway Smoothness Incentive 229,236.900

0.000

700-70018  
 

229,236.90229,236.900

0.00

229,236.900

F A 

1.00000

0505 F/A Asphalt Cement Cost Adjustment 31,322.960

0.000

700-70019  
 

31,322.9631,322.960

0.00

31,322.960

F A 

1.00000

0510 F/A On-The-Job Trainee 19,200.000

0.000

700-70023  
 

19,200.0019,200.000

0.00

19,200.000

F A 

1.00000

0515 F/A Quality Incentive Payment 30,080.790

0.000

700-70025  
 

30,080.7930,080.790

0.00

30,080.790

F A 

1.00000

0520 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0521 F/A Force Account - Embankment Stabilization 115,140.450

0.000

700-70034  
 

115,140.45115,140.450

0.00

115,140.450

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 11,333,022.670.0011,333,022.67CURRENT AMT0200 $ $ $

CAT NO0300 Str. G-13-G 

0530 *Removal of Portions of Present Structure 1.000

0.000

202-00503  
 

8,323.881.000

0.00

1.000

SY  

8,323.88000

0535 *Rebuild Portions of Present Structure 1.000

0.000

210-00520  
 

9,884.601.000

0.00

1.000

SY  

9,884.60000

CAT 18,208.480.0018,208.48CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,627.701.000

0.00

1.000

EACH

25,627.70000
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PCN: 20949-BID    ESTIMATE RUN 12/03/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:35

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,502.161.000

0.00

1.000

EACH

20,502.16000

0550 *Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

15,376.621.000

0.00

1.000

EACH

15,376.62000

0555 *Sanitary Facility 2.000

0.000

620-00020  
 

10,251.082.000

0.00

2.000

EACH

5,125.54000

CAT 71,757.560.0071,757.56CURRENT AMT0400 $ $ $

$11,422,988.710.00$11,422,988.71$CURRENT AMTPROJECT TOTAL


